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OUR FILENO. 1326.04 

Re: COMMENTS ON CRIMSON'S DRAFT WORK ACTIVITY 
PLAN FOR REMOVAL OF THE YOUNGSTOWN LATERAL 
PIPELINE 

Dear Mr. Squarrell: 

We are writing this letter on behalf of the Alameda Corridor Transportation 
Authority ("ACTA"). The Port of Los Angeles ("POLA") and the Port of Long Beach 
("POLE") (sometimes collectively referred to as the "Ports") join in this letter through their 
respective counsel, Ken Mattfeld and Lisa Bond. 

By this letter, ACTA and the Ports are providing additional comments on Crimson 
Pipeline's Draft Work Activity Plan for the Removal of the Youngstown Lateral Pipeline 
("Draft Plan"). We emailed our first set of comments to you and your client on September 6, 
2011. 

ACTA and the Ports believe that the following additional items should be 
addressed and/or incorporated into the Draft Plan: 

a. Section A.2. of the Draft Plan 

1. Prior to removal of the conduits in the 12-inch casing, the condition of 
the conduits should be inspected and documented. The condition of the 
conduits should also be inspected and documented after they have been 
removed from the 12-inch casing and cleaned. 

n. Electrical tests should also be performed to determine the presence and 
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effect of metal-to- metal contact or electrolytic contact between the 
conduits and the casing, and with each other. 

b. Section B.2. of the Draft Plan 

1. Prior to installation of the mud plug on the west side of the pipeline, 
samples of residuals inside the 4-inch pipeline, if any, should be 
collected for analysis. 

c. Section B.3. of the Draft Plan 

1. Prior to installation of the mud plug on the east side of the pipeline, 
samples of residuals inside the 4-inch pipeline, if any, should be 
collected for analysis. 

n. Samples of residuals on the outside of the 4-inch pipeline should be 
collected as the pipeline is removed. 

iii. The presence, location, and condition of casing centralizers, if any, 
should be determined and documented. 

d. Section B.4. of the Draft Plan 

i. The operators of the Guided Ultrasonic Inspection ("GUI") equipment 
should be ready to supplement the GUI with conventional ultrasonic 
inspection in order to further evaluate locations where GUI shows 
evidence of possible metal loss or other damage. The operators should 
also measure dimensions of any mechanical damage, such as dents and 
gouges. 

ii. One or more drilled holes or saw cuts (or both) of known size to serve as 
calibration points should be used to estimate the sensitivity of the GUI. 

iii. Please provide the qualifications of the GUI and conventional ultrasonic 
inspection operators in writing at least a week prior to the inspection. 

e. Section C.l. of the Draft Plan 

1. Samples of residuals inside the 12-inch casing, if any, should be 
collected for analysis. 
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f. Miscellaneous additional comments. 

1. Samples of the soil surrounding the pipeline and casing should be taken 
for later analysis regarding corrosiveness and electrical conductivity. 

Our consultants are available to meet with your consultants in person and/or by 
phone to discuss these and any other issues regarding the Draft Plan. 

It is our understanding that Crimson has not yet proposed a date to begin and 
perform this work activity. If Crimson is considering a particular date to begin the work 
activity, please advise ACTA and the Ports of Crimson's intended date. 

Lastly, please circulate a revised Draft Plan incorporating the proposed additions 
to the Draft Plan and/or advise us in writing of your rejection of the proposed additions to the 
Draft Plan, at least 10 days prior to the start of any work related to the pipeline pull work 
activity. 

If you have any questions, or wish to discuss this matter further, please feel free to 
contact me. 

Very truly yours, 

~ 
BJB/kc 

cc: Jason Musante, EPA 
Perry Hughes (counsel for Crimson) 
John Doherty (CEO, ACTA) 
Charles Gale (counsel for ACTA) 
Kenneth Mattfeld (counsel for Port of Los Angeles) 
Lisa Bond (counsel for Port of Long Beach) 
Thomas Donnelly (counsel for ACTA) 
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